

# PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	Jan	Feb	Mar	Apr	May	Jun	2018	Jul	Aug	Sep	Oct	Nov	Dec
1	<b>TS SARAJEVO 10</b>																
2	<b>Postrojenje 400 kV</b>																
3	Trafo polje, T1	3 days	Mon 07/05/18	Wed 09/05/18					07/05 09/05 (održ.ET, rem/rev polja, isp.zašt., SCADA)								
4	Trafo polje, T2	3 days	Wed 08/08/18	Fri 10/08/18								08/08 10/08 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)					
5	DV polje Mostar 4	3 days	Tue 19/06/18	Thu 21/06/18						19/06 21/06 (rem/rev polja, isp.zašt., SCADA)							
6	DV polje Tuzla 4	3 days	Mon 11/06/18	Wed 13/06/18						11/06 13/06 (rem/rev polja, isp.zašt., SCADA)							
7	DV polje Sarajevo 20	3 days	Wed 23/05/18	Fri 25/05/18						23/05 25/05 (rem/rev polja, isp.zašt., SCADA, SM)							
8	Spojno polje	2 days	Tue 15/05/18	Wed 16/05/18						15/05 16/05 (rem/rev polja, isp.zašt., SCADA, SM)							
9	<b>Postrojenje 110 kV</b>																
10	Trafo polje, T1	3 days	Mon 07/05/18	Wed 09/05/18					07/05 09/05 (održ.ET, rem/rev polja, isp.zašt., SCADA)								
11	Trafo polje, T2	3 days	Wed 08/08/18	Fri 10/08/18								08/08 10/08 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)					
12	DV polje Sarajevo 8/II	1 day	Thu 10/05/18	Thu 10/05/18					10/05 (rem/rev polja, isp.zašt., SCADA)								
13	DV polje Sarajevo 8/I	1 day	Fri 11/05/18	Fri 11/05/18					11/05 (rem/rev polja, isp.zašt., SCADA)								
14	DV polje Sarajevo 7/II	1 day	Mon 21/05/18	Mon 21/05/18					21/05 (rem/rev polja, isp.zašt., SCADA)								
15	DV polje Sarajevo 5	2 days	Wed 29/08/18	Thu 30/08/18								29/08 30/08 (rem/rev polja, isp.zašt., SCADA)					
16	DV polje Sarajevo 4	2 days	Wed 20/06/18	Thu 21/06/18					20/06 21/06 (rem/rev polja, isp.zašt., SCADA, SM)								
17	DV polje Sarajevo 1	2 days	Tue 25/09/18	Wed 26/09/18								25/09 26/09 (rem/rev polja, isp.zašt., SCADA, isp.uzemljenja)					
18	DV polje Kiseljak	1 day	Fri 01/06/18	Fri 01/06/18					01/06 (rem/rev polja, isp.zašt., SCADA, OMM)								
19	Spojno polje	2 days	Mon 13/08/18	Tue 14/08/18								13/08 14/08 (rem/rev polja, isp.zašt., SCADA, SM)					
20	<b>TS SARAJEVO 20</b>																
21	<b>Postrojenje 400 kV</b>																
22	Trafo polje, T1	3 days	Tue 11/09/18	Thu 13/09/18								11/09 13/09 (održ.ET, rem/rev polja, isp.zašt., SCADA)					
23	Trafo polje, T2	3 days	Mon 25/06/18	Wed 27/06/18						25/06 27/06 (održ.ET, rem/rev polja, isp.zašt., SCADA)							
24	DV polje Sarajevo 10	3 days	Wed 23/05/18	Fri 25/05/18						23/05 25/05 (rem/rev polja, isp.zašt., SCADA, OMM)							
25	Spojno polje	2 days	Tue 24/07/18	Wed 25/07/18								24/07 25/07 (rem/rev polja, isp.zašt., SCADA)					

# PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	Jan	Feb	Mar	Apr	May	Jun	2018	Jul	Aug	Sep	Oct	Nov	Dec
26	<b>Postrojenje 220 kV</b>																
27	Trafo polje, T1	3 days	Tue 11/09/18	Thu 13/09/18										11/09 13/09			
28	DV polje HE Piva	3 days	Tue 11/09/18	Thu 13/09/18										(održ.ET, rem/rev polja, isp.zašt., SCADA)			
29	<b>Postrojenje 110 kV</b>													11/09 13/09			
30	Trafo polje, T2	3 days	Mon 25/06/18	Wed 27/06/18										(rem/rev polja, isp.zašt., SCADA)			
31	Trafo polje, T3	2 days	Thu 04/10/18	Fri 05/10/18										25/06 27/06			
32	Trafo polje, T4	2 days	Tue 02/10/18	Wed 03/10/18										(održ.ET, rem/rev polja, isp.zašt., SCADA)			
33	DV polje Sarajevo 18	1 day	Fri 23/03/18	Fri 23/03/18										04/10 05/10			
34	DV polje Sarajevo 1	2 days	Wed 18/07/18	Thu 19/07/18										(održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)			
35	DV polje Sarajevo 14	1 day	Mon 14/05/18	Mon 14/05/18										02/10 03/10			
36	DV polje Sarajevo 15	1 day	Fri 07/09/18	Fri 07/09/18										(održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)			
37	Spojno polje	2 days	Thu 18/10/18	Fri 19/10/18										23/03			
38	<b>TS SARAJEVO 1</b>													(rem/rev polja, isp.zašt., SCADA, OMM)			
39	<b>Postrojenje 110 kV</b>													18/07 19/07			
40	Trafo polje, T2	2 days	Thu 08/03/18	Fri 09/03/18										(rem/rev polja, isp.zašt., SCADA, OMM)			
41	Trafo polje, T3	1 day	Fri 22/06/18	Fri 22/06/18										14/05			
42	DV polje Sarajevo 10	2 days	Tue 25/09/18	Wed 26/09/18										(rem/rev polja, isp.zašt., SCADA, OMM)			
43	DV polje Ilijaš	1 day	Wed 11/04/18	Wed 11/04/18										07/09			
44	DV polje EVP Blažuj	2 days	Wed 04/04/18	Thu 05/04/18										(rem/rev polja, isp.zašt., SCADA, OMM, isp.uzemljenja)			
45	DV polje Visoko	2 days	Tue 15/05/18	Wed 16/05/18										18/10 19/10			
46	DV polje Jablanica 2	2 days	Mon 09/07/18	Tue 10/07/18										(rem/rev polja, isp.zašt., SCADA)			
47	DV polje Sarajevo 18	1 day	Wed 25/04/18	Wed 25/04/18										11/04			
48	DV polje Sarajevo 20	2 days	Wed 18/07/18	Thu 19/07/18										(rem/rev polja, isp.zašt., SCADA, SM)			
49	Spojno polje	1 day	Thu 28/06/18	Thu 28/06/18										04/04 05/04			
50	<b>Postrojenje 35 kV</b>													15/05 16/05			

# PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Poetak	Kraj	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
51	Trafo polje, T4	1 day	Thu 08/11/18	Thu 08/11/18											08/11	
52	TS SARAJEVO 2												(održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)			
53	Postrojenje 110 kV															
54	Trafo polje, T1	2 days	Mon 08/10/18	Tue 09/10/18									08/10 09/10			
55	Trafo polje, T2	2 days	Tue 03/07/18	Wed 04/07/18					03/07 04/07				(održ.ET, rem/rev polja, isp.zašt., SCADA, OMM, SM)			
56	DV polje Sarajevo 7	2 days	Wed 01/08/18	Thu 02/08/18						01/08 02/08			(rem/rev polja, isp.zašt., SCADA)			
57	DV polje Sarajevo 4	2 days	Mon 27/08/18	Tue 28/08/18							27/08 28/08		(rem/rev polja, isp.zašt., SCADA)			
58	KV polje Sarajevo 5	2 days	Thu 20/09/18	Fri 21/09/18								20/09 21/09	(rem/rev polja, isp.zašt., SCADA)			
59	Postrojenje 35 kV															
60	Trafo polje, T3	1 day	Mon 06/08/18	Mon 06/08/18								06/08	(održ.ET, rem/rev polja, isp.zašt., SCADA)			
61	Trafo polje, T4	1 day	Tue 07/08/18	Tue 07/08/18								07/08	(održ.ET, rem/rev polja, isp.zašt., SCADA)			
62	TS SARAJEVO 4															
63	Postrojenje 110 kV															
64	Trafo polje, T1	2 days	Thu 03/05/18	Fri 04/05/18				03/05 04/05								
65	Trafo polje, T2	2 days	Mon 19/02/18	Tue 20/02/18		19/02 20/02		(održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)								
66	DV polje Sokolac	2 days	Thu 26/07/18	Fri 27/07/18							26/07 27/07		(rem/rev polja, isp.zašt., SCADA)			
67	DV polje Sarajevo 2	2 days	Mon 27/08/18	Tue 28/08/18								27/08 28/08	(rem/rev polja, isp.zašt., SCADA)			
68	DV polje Sarajevo 10	2 days	Wed 20/06/18	Thu 21/06/18						20/06 21/06			(rem/rev polja, isp.zašt., SCADA)			
69	DV polje Breza	2 days	Wed 11/07/18	Thu 12/07/18							11/07 12/07		(rem/rev polja, isp.zašt., SCADA, SM)			
70	Spojno polje	2 days	Mon 23/04/18	Tue 24/04/18				23/04 24/04								
71	Mjerno polje, SI	1 day	Tue 24/04/18	Tue 24/04/18				(rem/rev polja)								
72	TS SARAJEVO 5							(rem/rev polja)								
73	Postrojenje 110 kV															
74	Trafo polje, T1	2 days	Mon 16/04/18	Tue 17/04/18				16/04 17/04					(održ.ET, rem/rev polja, isp.zašt., SCADA)			
75	Trafo polje, T2	2 days	Wed 18/04/18	Thu 19/04/18				18/04 19/04					(održ.ET, rem/rev polja, isp.zašt., SCADA)			

# PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2018											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
76	DV polje Sarajevo 10	2 days	Wed 29/08/18	Thu 30/08/18								29/08 30/08 (rem/rev polja, isp.zašt., SCADA)				
77	KV polje Sarajevo 11	1 day	Thu 06/09/18	Thu 06/09/18								06/09 (rem/rev polja, isp.zašt., SCADA)				
78	DV polje Pale	2 days	Thu 17/05/18	Fri 18/05/18					17/05 18/05 (rem/rev polja, isp.zašt., SCADA)							
79	KV polje Sarajevo 2	2 days	Thu 20/09/18	Fri 21/09/18									20/09 21/09 (rem/rev polja, isp.zašt., SCADA)			
80	TS SARAJEVO 7															
81	Postrojenje 110 kV															
82	Trafo polje, T1	1 day	Mon 18/06/18	Mon 18/06/18								18/06 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)				
83	Trafo polje, T2	1 day	Tue 19/06/18	Tue 19/06/18								19/06 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM, SM)				
84	DV polje Sarajevo 2	2 days	Wed 01/08/18	Thu 02/08/18								01/08 02/08 (rem/rev polja, isp.zašt., SCADA)				
85	DV polje Sarajevo 10/II	1 day	Mon 21/05/18	Mon 21/05/18								21/05 (rem/rev polja, isp.zašt., SCADA)				
86	KV polje mobilna Grbavica	1 day	Thu 05/07/18	Thu 05/07/18								05/07 (rem/rev polja, isp.zašt., SCADA)				
87	KV polje Sarajevo 14	1 day	Wed 21/03/18	Wed 21/03/18								21/03 (rem/rev polja, isp.zašt., SCADA)				
88	TS SARAJEVO 8															
89	Postrojenje 110 kV															
90	Trafo polje, T1	2 days	Mon 05/02/18	Tue 06/02/18								05/02 06/02 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM, SM)				
91	Trafo polje, T2	2 days	Wed 07/02/18	Thu 08/02/18								07/02 08/02 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM, SM)				
92	DV polje Sarajevo 10/I	1 day	Thu 10/05/18	Thu 10/05/18								10/05 (rem/rev polja)				
93	DV polje Sarajevo 10/II	1 day	Fri 11/05/18	Fri 11/05/18								11/05 (rem/rev polja, SM)				
94	TS SARAJEVO 11															
95	Postrojenje 110 kV															
96	Trafo polje, T1	1 day	Mon 08/01/18	Mon 08/01/18								08/01 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)				
97	Trafo polje, T2	1 day	Tue 09/01/18	Tue 09/01/18								09/01 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)				
98	KV polje Sarajevo 5	1 day	Thu 06/09/18	Thu 06/09/18									06/09 (rem/rev polja, isp.zašt., SCADA)			
99	KV polje Sarajevo 13	1 day	Wed 05/09/18	Wed 05/09/18									05/09 (rem/rev polja, isp.zašt., SCADA)			
100	TS SARAJEVO 13															

# PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2018											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
101	<b>Postrojenje 110 kV</b>															
102	Trafo polje, T1	1 day	Mon 24/09/18	Mon 24/09/18									24/09 (održ.ET, rem/rev polja, isp.zašt., SCADA)			
103	Trafo polje, T2	2 days	Wed 15/08/18	Thu 16/08/18								15/08 16/08 (održ.ET, rem/rev polja, isp.zašt., SCADA)				
104	KV polje Sarajevo 11	1 day	Wed 05/09/18	Wed 05/09/18									05/09 (rem/rev polja, isp.zašt., SCADA)			
105	KV polje mobilna Grbavica	1 day	Thu 05/07/18	Thu 05/07/18							05/07 (rem/rev polja, isp.zašt., SCADA)					
106	<b>TS SARAJEVO 14</b>															
107	<b>Postrojenje 110 kV</b>															
108	Trafo polje, T1	1 day	Thu 11/10/18	Thu 11/10/18										11/10 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)		
109	Trafo polje, T2	1 day	Fri 12/10/18	Fri 12/10/18										12/10 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)		
110	KV/DV polje Jablanica 3	1 day	Mon 05/03/18	Mon 05/03/18			05/03 (rem/rev polja, isp.zašt., SCADA)									
111	DV polje Sarajevo 15	1 day	Mon 26/03/18	Mon 26/03/18			26/03 (rem/rev polja, isp.zašt., SCADA)									
112	DV polje Sarajevo 20	1 day	Mon 14/05/18	Mon 14/05/18				14/05 (rem/rev polja, isp.zašt., SCADA, OMM)								
113	KV polje Sarajevo 7	1 day	Wed 21/03/18	Wed 21/03/18			21/03 (rem/rev polja, isp.zašt., SCADA)									
114	<b>TS SARAJEVO 15</b>															
115	<b>Postrojenje 110 kV</b>															
116	Trafo polje, T1	2 days	Mon 12/03/18	Tue 13/03/18			12/03 13/03 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)									
117	Trafo polje, T2	2 days	Wed 14/03/18	Thu 15/03/18			14/03 15/03 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)									
118	DV polje Sarajevo 14/I	1 day	Mon 26/03/18	Mon 26/03/18			26/03 (rem/rev polja, isp.zašt., SCADA)									
119	DV polje Sarajevo 20	1 day	Fri 07/09/18	Fri 07/09/18									07/09 (rem/rev polja, isp.zašt., SCADA, isp.uzemljenja)			
120	<b>Postrojenje 10 kV</b>															
121	Trafo polje, T3	1 day	Fri 09/11/18	Fri 09/11/18											09/11 (održ.ET, rem/rev polja, isp.zašt., SCADA)	
122	<b>TS SARAJEVO 18</b>															
123	<b>Postrojenje 110 kV</b>															
124	Trafo polje, T1	2 days	Wed 25/04/18	Thu 26/04/18				25/04 26/04 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)								
125	DV polje Sarajevo 1	2 days	Wed 25/04/18	Thu 26/04/18				25/04 26/04 (rem/rev polja)								

PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2018											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
126	Postrojenje 35 kV															
127	Trafo polje, T2	1 day	Thu 19/07/18	Thu 19/07/18								19/07				
128	TS PAZARI											(održ.ET, rem/rev polja, isp.zašt., SCADA)				
129	Postrojenje 110 kV															
130	Trafo polje, T1	2 days	Thu 12/04/18	Fri 13/04/18			12/04 13/04									
131	TS VISOKO						(održ.ET, rem/rev polja, isp.zašt., SCADA, OMM, SM)									
132	Postrojenje 110 kV															
133	Trafo polje, T1	2 days	Tue 27/03/18	Wed 28/03/18			27/03 28/03									
134	Trafo polje, T2	2 days	Thu 29/03/18	Fri 30/03/18			29/03 30/03									
135	DV polje EVP Dobrinje	1 day	Fri 13/07/18	Fri 13/07/18								13/07				
136	DV polje Vareš	2 days	Mon 25/06/18	Tue 26/06/18								(rem/rev polja, isp.zašt., SCADA, isp.uzemljenja)				
137	DV polje Sarajevo 1	2 days	Tue 15/05/18	Wed 16/05/18								25/06 26/06				
138	DV polje Fojnica	1 day	Tue 22/05/18	Tue 22/05/18								(rem/rev polja, isp.zašt., SCADA)				
139	EVP BLAŽUJ											15/05 16/05				
140	Postrojenje 110 kV											(rem/rev polja, isp.zašt., SCADA, SM)				
141	DV polje Sarajevo 1	2 days	Wed 04/04/18	Thu 05/04/18								22/05				
142	DV polje Hadži i	2 days	Mon 02/04/18	Tue 03/04/18								(rem/rev polja, isp.zašt., SCADA, SM)				
143	TS HADŽI I															
144	Postrojenje 110 kV															
145	Trafo polje, T1	2 days	Mon 16/07/18	Tue 17/07/18								16/07 17/07				
146	DV polje EVP Blažuj	2 days	Mon 02/04/18	Tue 03/04/18								(održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)				
147	DV polje EVP Konjic	2 days	Mon 09/04/18	Tue 10/04/18								02/04 03/04				
148	TS BREZA											(rem/rev polja, isp.zašt., SCADA, isp.uzemljenja)				
149	Postrojenje 110 kV											09/04 10/04				
150	Trafo polje, T1	1 day	Mon 26/02/18	Mon 26/02/18								(rem/rev polja, isp.zašt., SCADA)				
												26/02				
							(održ.ET, rem/rev polja, isp.zašt., SCADA, OMM, SM)									

# PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2018											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
151	DV polje TE Kakanj	2 days	Thu 16/08/18	Fri 17/08/18								16/08 17/08 (rem/rev polja, isp.zašt., SCADA, SM)				
152	DV polje Sarajevo 4	2 days	Wed 11/07/18	Thu 12/07/18							11/07 12/07 (rem/rev polja, isp.zašt., SCADA, SM)					
153	TS PALE															
154	Postrojenje 110 kV															
155	Trafo polje, T1	2 days	Mon 22/10/18	Tue 23/10/18										22/10 23/10 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM, SM)		
156	Trafo polje, T2	2 days	Wed 24/10/18	Thu 25/10/18										24/10 25/10 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)		
157	DV polje Sarajevo 5	2 days	Thu 17/05/18	Fri 18/05/18					17/05 18/05 (rem/rev polja, isp.zašt., SCADA, OMM)							
158	DV polje Goražde 1	1 day	Fri 27/04/18	Fri 27/04/18					27/04 (rem/rev polja, isp.zašt., SCADA, OMM)							
159	TS ILIJAŠ															
160	Postrojenje 110 kV															
161	DV polje Sarajevo 1	1 day	Wed 11/04/18	Wed 11/04/18					11/04 (rem/rev polja, isp.zašt., SCADA, SM)							
162	DV polje TE Kakanj	2 days	Wed 10/10/18	Thu 11/10/18										10/10 11/10 (rem/rev polja, isp.zašt., SCADA, SM)		
163	TS ZENICA 2															
164	Postrojenje 220 kV															
165	Trafo polje, T1	2 days	Thu 17/05/18	Fri 18/05/18					17/05 18/05 (održ.ET, rem/rev polja, isp.zašt., SCADA)							
166	Trafo polje, T2	2 days	Mon 06/08/18	Tue 07/08/18								06/08 07/08 (održ.ET, rem/rev polja, isp.zašt., SCADA)				
167	DV polje TE Kakanj V	3 days	Mon 21/05/18	Wed 23/05/18					21/05 23/05 (rem/rev polja, isp.zašt., SCADA, SM)							
168	DV polje Tuzla 4	2 days	Thu 28/06/18	Fri 29/06/18							28/06 29/06 (rem/rev polja, isp.zašt., SCADA, SM)					
169	Spojno polje	2 days	Wed 05/09/18	Thu 06/09/18								05/09 06/09 (rem/rev polja, isp.zašt., SCADA)				
170	Postrojenje 110 kV															
171	Trafo polje, T1	2 days	Thu 17/05/18	Fri 18/05/18					17/05 18/05 (održ.ET, rem/rev polja, isp.zašt., SCADA)							
172	Trafo polje, T2	2 days	Mon 06/08/18	Tue 07/08/18								06/08 07/08 (održ.ET, rem/rev polja, isp.zašt., SCADA)				
173	DV polje Busova a	2 days	Tue 03/04/18	Wed 04/04/18					03/04 04/04 (rem/rev polja, isp.zašt., SCADA)							
174	DV polje Zenica Jug	1 day	Thu 29/03/18	Thu 29/03/18					29/03 (rem/rev polja, isp.zašt., SCADA)							
175	DV polje Zenica 3/I	2 days	Tue 25/09/18	Wed 26/09/18									25/09 26/09 (rem/rev polja, isp.zašt., SCADA)			

# PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2018											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
176	DV polje Zenica 3/II	2 days	Tue 27/03/18	Wed 28/03/18			27/03	28/03								
							(rem/rev polja, isp.zašt., SCADA)									
177	DV polje Sjever	1 day	Mon 15/10/18	Mon 15/10/18										15/10		
												(rem/rev polja, isp.zašt., SCADA)				
178	DV polje Zenica 1	2 days	Tue 24/04/18	Wed 25/04/18				24/04	25/04							
								(rem/rev polja, isp.zašt., SCADA)								
179	DV polje Cementara	1 day	Thu 22/03/18	Thu 22/03/18			22/03									
							(rem/rev polja, isp.zašt., SCADA)									
180	Spojno polje	1 day	Tue 17/04/18	Tue 17/04/18				17/04								
							(rem/rev polja, isp.zašt., SCADA)									
181	RP KAKANJ															
182	Postrojenje 220 kV															
183	DV polje trafoa 150 MVA	3 days	Mon 14/05/18	Wed 16/05/18				14/05	16/05							
								(rem/rev polja, isp.zašt., SCADA)								
184	DV polje TE Kakanj V	2 days	Thu 24/05/18	Fri 25/05/18				24/05	25/05							
								(rem/rev polja, isp.zašt., SCADA, SM)								
185	DV polje Prijedor 2	2 days	Mon 11/06/18	Tue 12/06/18				11/06	12/06							
								(rem/rev polja, isp.zašt., SCADA, SM)								
186	DV polje Tuzla 4	3 days	Wed 17/10/18	Fri 19/10/18										17/10	19/10	
												(rem/rev polja, isp.zašt., SCADA)				
187	DV polje RP Jablanica	3 days	Tue 05/06/18	Thu 07/06/18				05/06	07/06							
								(rem/rev polja, isp.zašt., SCADA)								
188	DV polje HE Salakovac	3 days	Wed 29/08/18	Fri 31/08/18							29/08	31/08				
											(rem/rev polja, isp.zašt., SCADA)					
189	Spojno polje	2 days	Mon 03/09/18	Tue 04/09/18							03/09	04/09				
											(rem/rev polja, isp.zašt., SCADA, SM)					
190	TRANSFORMACIJA PRI TE KAKANJ															
191	Postrojenje 220 kV															
192	En. Transformator 150 MVA	3 days	Mon 14/05/18	Wed 16/05/18				14/05	16/05							
								(održ.ET, rem/rev polja, isp.zašt., SCADA, SM)								
193	Postrojenje 110 kV															
194	En. Transformator 150 MVA	3 days	Mon 14/05/18	Wed 16/05/18				14/05	16/05							
								(održ.ET, rem/rev polja, isp.zašt., SCADA)								
195	TS ZENICA 1															
196	Postrojenje 110 kV															
197	Trafo polje, T1	1 day	Mon 10/09/18	Mon 10/09/18										10/09		
												( održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)				
198	Trafo polje, T2	1 day	Fri 07/09/18	Fri 07/09/18										07/09		
												(održ.ET, rem/rev polja, isp.zašt., SCADA, OMM, SM)				
199	DV polje TE Kakanj	1 day	Mon 12/03/18	Mon 12/03/18			12/03									
							(rem/rev polja, isp.zašt., SCADA, SM)									
200	DV polje Travnik 1	2 days	Thu 23/08/18	Fri 24/08/18										23/08	24/08	
												(rem/rev polja, isp.zašt., SCADA, SM)				



# PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Poetak	Kraj	Jan	Feb	Mar	Apr	May	Jun	2018 Jul	Aug	Sep	Oct	Nov	Dec
201	DV polje Sjever	1 day	Mon 09/07/18	Mon 09/07/18							09/07					
202	DV polje Zavidovi i	2 days	Thu 15/03/18	Fri 16/03/18			15/03 16/03									
203	DV polje Zenica 2	2 days	Tue 24/04/18	Wed 25/04/18				24/04 25/04								
204	Spojno polje	1 day	Wed 27/06/18	Wed 27/06/18							27/06					
205	<b>TS ZENICA 3</b>															
206	<b>Postrojenje 110 kV</b>															
207	Trafo polje, T1	2 days	Tue 25/09/18	Wed 26/09/18									25/09 26/09			
208	Trafo polje, T2	2 days	Tue 27/03/18	Wed 28/03/18			27/03 28/03									
209	DV polje Zenica 2/I	2 days	Tue 25/09/18	Wed 26/09/18									25/09 26/09			
210	DV polje Zenica 2/II	2 days	Tue 27/03/18	Wed 28/03/18			27/03 28/03									
211	Spojno polje	2 days	Tue 27/03/18	Wed 28/03/18			27/03 28/03									
212	<b>Postrojenje 35 kV</b>															
213	Trafo polje, T3	2 days	Tue 27/03/18	Wed 28/03/18			27/03 28/03									
214	<b>TS ZENICA 4</b>															
215	<b>Postrojenje 110 kV</b>															
216	Trafo polje, T1	1 day	Fri 10/08/18	Fri 10/08/18								10/08				
217	DV polje Zenica 4 - Jug	1 day	Fri 10/08/18	Fri 10/08/18								10/08				
218	DV polje Zenica 4 - Sjever	1 day	Fri 10/08/18	Fri 10/08/18								10/08				
219	<b>TS BUGOJNO</b>															
220	<b>Postrojenje 110 kV</b>															
221	Trafo polje, T1	1 day	Thu 12/07/18	Thu 12/07/18							12/07					
222	Trafo polje, T2	1 day	Fri 13/07/18	Fri 13/07/18							13/07					
223	DV polje Donji Vakuf	2 days	Tue 29/05/18	Wed 30/05/18							29/05 30/05					
224	DV polje Gornji Vakuf	1 day	Mon 18/06/18	Mon 18/06/18							18/06					
225	DV polje Novi Travnik	2 days	Tue 19/06/18	Wed 20/06/18							19/06 20/06					

# PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	Jan	Feb	Mar	Apr	May	2018 Jun	Jul	Aug	Sep	Oct	Nov	Dec
226	DV polje Kupres	1 day	Mon 16/07/18	Mon 16/07/18							16/07 (rem/rev polja, isp.zašt., SCADA, OMM)					
227	TS DONJI VAKUF															
228	Postrojenje 110 kV															
229	Trafo polje, T1	1 day	Fri 21/09/18	Fri 21/09/18								21/09 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)				
230	DV polje Bugojno	2 days	Tue 29/05/18	Wed 30/05/18					29/05 30/05 (rem/rev polja, isp.zašt., SCADA, SM)							
231	DV polje Jajce 2	1 day	Tue 18/09/18	Tue 18/09/18								18/09 (rem/rev polja, isp.zašt., SCADA)				
232	Mjerno polje	1 day	Fri 21/09/18	Fri 21/09/18								21/09 (rem/rev polja, SM)				
233	Sabirnice	1 day	Fri 21/09/18	Fri 21/09/18								21/09 (rem/rev)				
234	TS VAREŠ															
235	Postrojenje 110 kV															
236	Trafo polje, T1	2 days	Mon 25/06/18	Tue 26/06/18						25/06 26/06 (održ.ET, rem/rev polja, isp.zašt., SCADA)						
237	DV polje Visoko	2 days	Mon 25/06/18	Tue 26/06/18						25/06 26/06 (rem/rev polja)						
238	TS TRAVNIK 1															
239	Postrojenje 110 kV															
240	Trafo polje, T1	1 day	Wed 19/09/18	Wed 19/09/18								19/09 ( održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)				
241	Trafo polje, T2	1 day	Thu 11/10/18	Thu 11/10/18								11/10 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)				
242	DV polje Zenica 1	2 days	Thu 23/08/18	Fri 24/08/18								23/08 24/08 (rem/rev polja, isp.zašt., SCADA, SM)				
243	DV polje Travnik 2	2 days	Tue 23/10/18	Wed 24/10/18								23/10 24/10 (rem/rev polja, isp.zašt., SCADA, SM, isp.uzemljenja)				
244	TS TRAVNIK 2															
245	Postrojenje 110 kV															
246	Trafo polje, T1	1 day	Mon 02/07/18	Mon 02/07/18						02/07 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)						
247	DV polje Jajce 2	1 day	Thu 13/09/18	Thu 13/09/18								13/09 (rem/rev polja, isp.zašt., SCADA, SM)				
248	DV polje Travnik 1	2 days	Tue 23/10/18	Wed 24/10/18								23/10 24/10 (rem/rev polja, isp.zašt., SCADA, SM, isp.uzemljenja)				
249	TS CEMENTARA															
250	Postrojenje 110 kV															

# PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Poetak	Kraj	2018											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
251	Trafo polje, T1	1 day	Fri 06/07/18	Fri 06/07/18							06/07 (održ.ET, rem/rev polja, isp.zašt., SM)					
252	DV polje TE Kakanj	1 day?	Fri 06/07/18	Fri 06/07/18							06/07 (isp.uzemljenja)					
253	TS ZAVIDOVI I															
254	Postrojenje 110 kV															
255	Trafo polje, T1	1 day	Tue 10/07/18	Tue 10/07/18							10/07 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM, SM)					
256	Trafo polje, T2	1 day	Tue 20/03/18	Tue 20/03/18			20/03 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM, SM)									
257	DV polje Zenica 1	2 days	Thu 15/03/18	Fri 16/03/18			15/03 16/03 (rem/rev polja, isp.zašt., SCADA)									
258	DV polje Maglaj	1 day	Thu 24/05/18	Thu 24/05/18						24/05 (rem/rev polja, isp.zašt., SCADA, SM, isp.uzemljenja)						
259	EVP DOBRINJE															
260	Postrojenje 110 kV															
261	DV polje Visoko	1 day	Fri 20/07/18	Fri 20/07/18							20/07 (rem/rev polja, isp.uzemljenja)					
262	DV polje TE Kakanj	1 day	Fri 20/07/18	Fri 20/07/18							20/07 (rem/rev polja)					
263	TS BUSOVA A															
264	Postrojenje 110 kV															
265	Trafo polje, T1	1 day	Thu 05/04/18	Thu 05/04/18			05/04 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)									
266	Trafo polje, T2	1 day	Tue 09/10/18	Tue 09/10/18								09/10 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)				
267	DV polje Zenica 2	2 days	Tue 03/04/18	Wed 04/04/18			03/04 04/04 (rem/rev polja, isp.zašt., SCADA)									
268	DV polje Vitez	2 days	Thu 25/10/18	Fri 26/10/18									25/10 26/10 (rem/rev polja, isp.zašt., SCADA)			
269	TS NOVI TRAVNIK															
270	Postrojenje 110 kV															
271	Trafo polje, T1	1 day	Fri 02/03/18	Fri 02/03/18			02/03 (održ.ET, rem/rev polja, isp.zašt., OMM)									
272	Trafo polje, T2	1 day	Tue 13/03/18	Tue 13/03/18			13/03 (održ.ET, rem/rev polja, isp.zašt., OMM)									
273	DV polje Vitez	2 days	Thu 21/06/18	Fri 22/06/18						21/06 22/06 (rem/rev polja, isp.zašt.)						
274	DV polje Bugojno	2 days	Tue 19/06/18	Wed 20/06/18						19/06 20/06 (rem/rev polja, isp.zašt.)						
275	TS KISELJAK															

# PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2018											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
276	<b>Postrojenje 110 kV</b>															
277	Trafo polje, T1	2 days	Thu 31/05/18	Fri 01/06/18					31/05 01/06 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)							
278	DV polje Sarajevo 10	2 days	Thu 31/05/18	Fri 01/06/18					31/05 01/06 (rem/rev polja, isp.zašt., SCADA)							
279	<b>Postrojenje 35 kV</b>															
280	Trafo polje, T2	1 day	Thu 19/07/18	Thu 19/07/18							19/07 (održ.ET, rem/rev polja, isp.zašt., SCADA)					
281	<b>TS VITEZ</b>															
282	<b>Postrojenje 110 kV</b>															
283	Trafo polje, T1	2 days	Thu 03/05/18	Fri 04/05/18				03/05 04/05 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM, SM)								
284	Trafo polje, T2	2 days	Thu 27/09/18	Fri 28/09/18								27/09 28/09 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)				
285	DV polje Novi Travnik	2 days	Thu 21/06/18	Fri 22/06/18						21/06 22/06 (rem/rev polja, isp.zašt., SCADA, SM)						
286	DV polje Busova a	2 days	Thu 25/10/18	Fri 26/10/18									25/10 26/10 (rem/rev polja, isp.zašt., SCADA)			
287	<b>TS FOJNICA</b>															
288	<b>Postrojenje 110 kV</b>															
289	Trafo polje, T1	2 days	Mon 29/10/18	Tue 30/10/18									29/10 30/10 (održ.ET, rem/rev polja, isp.zašt., SCADA)			
290	DV polje Visoko	2 days	Mon 29/10/18	Tue 30/10/18									29/10 30/10 (rem/rev polja, isp.zašt., SCADA)			
291	DV polje Kiseljak	2 days	Mon 29/10/18	Tue 30/10/18									29/10 30/10 (rem/rev polja)			
292	<b>TS ŽEP E</b>															
293	<b>Postrojenje 35 kV</b>															
294	Trafo polje, T1	1 day	Wed 09/05/18	Wed 09/05/18					09/05 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)							
295	Trafo polje, T2	1 day	Thu 10/05/18	Thu 10/05/18					10/05 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)							
296	DV polje Zavidovi i	1 day	Tue 20/02/18	Tue 20/02/18						20/02 (rem/rev polja, isp.zašt., SCADA)						
297	DV polje Maglaj	1 day	Mon 19/02/18	Mon 19/02/18						19/02 (rem/rev polja, isp.zašt., SCADA)						
298	<b>TS VIŠEGRAD</b>															
299	<b>Postrojenje 400 kV</b>															
300	Trafo polje, T1	2 days	Thu 16/08/18	Fri 17/08/18							16/08 17/08 (održ.ET, rem/rev polja, , isp.zašt., SCADA)					


















# PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2018											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
301	Trafo polje, T2	3 days	Mon 18/06/18	Wed 20/06/18						18/06 20/06 ( održ.ET, rem/rev polja, isp.zašt., SCADA, SM)						
302	DV polje HE Višegrad	2 days	Tue 03/07/18	Wed 04/07/18						03/07 04/07 (rem/rev polja, isp.zašt., SCADA)						
303	DV polje Tuzla 4	5 days	Mon 04/06/18	Fri 08/06/18						04/06 08/06 (rem/rev polja, isp.zašt., SCADA, SM)						
304	Spojno polje	1 day	Tue 03/04/18	Tue 03/04/18				03/04 (rem/rev polja, isp.zašt., SCADA)								
305	Mjerno polje, Sistem II	1 day	Mon 18/06/18	Mon 18/06/18						18/06 (SM)						
306	Mjerno polje, Pomo ni sistem	1 day	Mon 18/06/18	Mon 18/06/18						18/06 (SM)						
307	<b>Postrojenje 220 kV</b>															
308	DV polje Požega/T2	3 days	Mon 18/06/18	Wed 20/06/18						18/06 20/06 (rem/rev polja, isp.zašt., SCADA, SM)						
309	<b>Postrojenje 110 kV</b>															
310	Trafo polje, T1	2 days	Thu 16/08/18	Fri 17/08/18							16/08 17/08 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)					
311	Trafo polje, T3	1 day	Tue 15/05/18	Tue 15/05/18					15/05 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM, SM)							
312	Trafo polje, T4	1 day	Mon 07/05/18	Mon 07/05/18					07/05 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM, SM)							
313	DV polje Rogatica	1 day	Thu 03/05/18	Thu 03/05/18					03/05 (rem/rev polja, isp.zašt., SCADA)							
314	DV polje Dub	1 day	Tue 22/05/18	Tue 22/05/18					22/05 (rem/rev polja, isp.zašt., SCADA)							
315	DV polje Zamršten	1 day	Wed 04/04/18	Wed 04/04/18					04/04 (rem/rev polja, isp.zašt., SCADA, OMM)							
316	Spojno polje	1 day	Tue 10/04/18	Tue 10/04/18					10/04 (rem/rev polja, isp.zašt., SCADA)							
317	<b>TS GORAŽDE 2</b>															
318	<b>Postrojenje 110 kV</b>															
319	Trafo polje, T1	1 day	Thu 14/06/18	Thu 14/06/18						14/06 (održ.ET, rem/rev polja, isp.zašt., OMM)						
320	DV polje Dub	1 day	Wed 30/05/18	Wed 30/05/18						30/05 (rem/rev polja, isp.zašt., SCADA)						
321	DV polje Goražde 1	1 day	Mon 10/09/18	Mon 10/09/18								10/09 (rem/rev polja, isp.zašt., OMM, SM, isp.uzemljenja)				
322	<b>TS FO A</b>															
323	<b>Postrojenje 110 kV</b>															
324	Trafo polje, T1	1 day	Thu 17/05/18	Thu 17/05/18					17/05 (održ.ET, rem/rev polja, isp.zašt., OMM)							
325	Trafo polje, T2	1 day	Tue 22/05/18	Tue 22/05/18					22/05 ( održ.ET, rem/rev polja,, isp.zašt., OMM)							

# PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2018											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
326	DV polje Goražde 1	1 day	Thu 07/06/18	Thu 07/06/18						07/06 (rem/rev polja, OMM)						
327	Mjerno polje	1 day	Thu 07/06/18	Thu 07/06/18						07/06 (SM)						
328	<b>TS ROGATICA</b>															
329	<b>Postrojenje 110 kV</b>															
330	Trafo polje, T1	1 day	Tue 26/06/18	Tue 26/06/18						26/06 (održ.ET, rem/rev polja, isp.zašt., OMM)						
331	DV polje Višegrad	1 day	Thu 10/05/18	Thu 10/05/18					10/05 (rem/rev polja, isp.zašt.)							
332	DV polje Sokolac	1 day	Wed 12/09/18	Wed 12/09/18									12/09 (rem/rev polja, isp.zašt., isp.uzemljenja)			
333	<b>Postrojenje 35 kV</b>															
334	Trafo polje, T3	1 day	Thu 29/03/18	Thu 29/03/18			29/03 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)									
335	<b>TS SOKOLAC</b>															
336	<b>Postrojenje 110 kV</b>															
337	Trafo polje, T1	1 day	Tue 12/06/18	Tue 12/06/18						12/06 ( održ.ET, rem/rev polja, isp.zašt., OMM)						
338	DV polje Sarajevo 4	1 day	Tue 24/07/18	Tue 24/07/18						24/07 (rem/rev polja, isp.zašt., OMM, SM)						
339	DV polje Rogatica	1 day	Thu 06/09/18	Thu 06/09/18									06/09 (rem/rev polja, isp.zašt., SM, isp.uzemljenja)			
340	<b>TS GORAŽDE 1</b>															
341	<b>Postrojenje 110 kV</b>															
342	Trafo polje, T1	1 day	Tue 04/09/18	Tue 04/09/18									04/09 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)			
343	Trafo polje, T2	1 day	Thu 12/04/18	Thu 12/04/18				12/04 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)								
344	DV polje Pale	1 day	Tue 24/04/18	Tue 24/04/18				24/04 (rem/rev polja, isp.zašt., SCADA, OMM, SM)								
345	DV polje Fo a	1 day	Thu 07/06/18	Thu 07/06/18						07/06 (rem/rev polja, isp.zašt., SCADA, OMM)						
346	DV polje Goražde 2	1 day	Fri 14/09/18	Fri 14/09/18									14/09 (rem/rev polja, isp.zašt., SCADA, OMM, isp.uzemljenja)			
347	<b>Postrojenje 35 kV</b>															
348	Trafo polje, T3	1 day	Tue 17/04/18	Tue 17/04/18				17/04 (održ.ET, rem/rev polja, isp.zašt., SCADA)								
349	Trafo polje, T4	1 day	Thu 19/04/18	Thu 19/04/18				19/04 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)								
350	DALEKOVODI															

# PLAN ZASTOJA EEO U 2018. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2018											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
351	DV 400 kV TS Sarajevo 10 - TS Sarajevo 20	3 days	Wed 23/05/18	Fri 25/05/18					23/05  25/05 (remont DV)							
352	DV 400 kV TS Sarajevo 10 - TS Tuzla 4	3 days	Mon 11/06/18	Wed 13/06/18					11/06  13/06 (remont DV)							
353	DV 400 kV HE Višegrad - TS Višegrad	2 days	Tue 03/07/18	Wed 04/07/18						03/07  04/07 (pregled DV)						
354	DV 400 kV TS Višegrad - TS Tuzla	5 days	Mon 04/06/18	Fri 08/06/18					04/06  08/06 (remont DV)							
355	DV 110 kV TS Dub - TS Višegrad	10 days	Mon 17/09/18	Fri 28/09/18									17/09  28/09 (remont/pregled DV)			
356	DV 110 kV TS Dub - TS Goražde 2	5 days	Mon 28/05/18	Fri 01/06/18					28/05  01/06 (remont/pregled DV)							
357	DV 110 kV TS Goražde 2 - TS Goražde 1	3 days	Mon 26/03/18	Wed 28/03/18			26/03  28/03 (pregled DV)									
358	DV 110 kV TS Goražde 1 - TS Pljevlja	10 days	Mon 04/06/18	Fri 15/06/18					04/06  15/06 (remont DV)							
359	DV 110 kV TS Sarajevo 10 - TS Sarajevo 4	2 days	Wed 20/06/18	Thu 21/06/18						20/06  21/06 (remont DV)						
360	DV 110 kV TS Sarajevo 10 - TS Sarajevo 5	2 days	Wed 29/08/18	Thu 30/08/18								29/08  30/08 (remont DV)				
361	DV 110(35) kV TS Sarajevo 20 - TS Dobro polje	20 days	Mon 04/06/18	Fri 29/06/18					04/06  29/06 (remont DV)							
362	DV 110 kV Priključak na RP Prata e sa DV 110 kV Sarajevo 1 - Jablanica 3 (SM 36)	2 days	Tue 10/07/18	Wed 11/07/18						10/07  11/07 (remont DV)						
363	DV 110 kV TS Zenica 2 - TS Busova a	4 days	Tue 03/04/18	Fri 06/04/18			03/04  06/04 (pregled DV)									
364	DV 110 kV TS Zavidovići - TS Maglaj	5 days	Mon 01/10/18	Fri 05/10/18									01/10  05/10 (pregled DV)			
365	DV 110 kV TS Zenica 1 - TS Travnik 1	5 days	Mon 20/08/18	Fri 24/08/18								20/08  24/08 (pregled DV)				
366	DV 110 kV TS Pale - TS Goražde 1	15 days	Mon 02/07/18	Fri 20/07/18						02/07  20/07 (remont DV)						
367	DV 35 kV TS Foča - TS Buk Bijela	1 day	Wed 12/09/18	Wed 12/09/18									12/09  12/09 (remont DV)			