

ID		Task Name	Duration	Start	Finish	Predecessors	2018												2019		
							Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1		DV 220 kV Jajce 2 - Prijedor 2	8 days?	Mon 11.06.18	Wed 20.06.18																
2																					
3		DV 220 kV Prijedor 2 - Biha 1	30 days?	Mon 02.04.18	Fri 11.05.18																
4																					
5		DV 110 kV Biha 1 - Cazin 1	15 days?	Mon 27.08.18	Fri 14.09.18																
6		DV 110 kV Cazin 1 - Cazin 2	5 days?	Mon 16.04.18	Fri 20.04.18																
7		DV 110 kV Cazin 1 - Velika Kladuza	5 days?	Mon 19.03.18	Fri 23.03.18																
8		DV 110 kV V.Kladuza - Vrnogra	4 days?	Mon 21.05.18	Thu 24.05.18																
9		DV 110 kV Biha 1 - Biha 2	5 days?	Mon 19.02.18	Fri 23.02.18																
10		DV 110 kV Biha 1 - Kulen Vakuf	13 days?	Mon 01.10.18	Wed 17.10.18																
11		DV 110 kV K.Vakuf - B.Petrovac	7 days?	Thu 01.03.18	Fri 09.03.18																
12		DV 110 kV B.Petrovac - Klju	10 days?	Mon 06.08.18	Fri 17.08.18																
13		DV 110 kV B.Petrovac - Drvar	1 day?	Fri 18.05.18	Fri 18.05.18																
14		DV 110 kV Sanski Most - Klju	20 days?	Mon 04.06.18	Fri 29.06.18																
15		DV 110 kV Prijedor 2 - Sanski Most	3 days?	Mon 12.02.18	Wed 14.02.18																
16		DV 110 kV K.Vakuf - Gra ac (D.Lapac)	3 days?	Mon 26.02.18	Wed 28.02.18																
17		DV 110 kV B.Krupa - Biha 1	5 days?	Mon 17.09.18	Fri 21.09.18																
18		DV 110 kV B.Krupa - Prijedor 2	5 days?	Mon 24.09.18	Fri 28.09.18																
19		DV 110 kV B.Krupa - Buim	5 days?	Mon 05.11.18	Fri 09.11.18																
20		DV 110 kV Buim - Vrnogra	5 days?	Mon 02.07.18	Fri 06.07.18																
21		DV 110 kV Drvar - EVP Dugo Li ko Polje	5 days?	Mon 23.04.18	Fri 27.04.18																
22		DV 110 kV EVP D.Li ko Polje - B.Grahov	5 days?	Mon 20.08.18	Fri 24.08.18																
23		DV 110 kV B.Grahovo - Knin	5 days?	Mon 29.10.18	Fri 02.11.18																

Pregled P1

Pregled P1 I remont R5

Pregled P1, pregled P5 I remo

Pregled P1 I pregled P5

Pregled P1 I remont R5

Pregled P1

Pregled P1

Pregled P1 I remont R5

Pregled P1

Pregled P1

Pregled P1

Pregled P1 I pregled P5

Pregled P1

Pregled P1

Pregled P1

Pregled P1

Pregled P1

Pregled P1 I pregled P2

Pregled P1

Pregled P1

Pregled P1

Project: DV 2018.mpp
Date: Tue 17.10.17

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline

