ID Task Name Duration Start Finish Predecessors Resource Names 2018
o . Oct [ Nov | Dec | Jan [Feb [ Mar [ Apr [May [ Jun [ Jul [Aug [Sep [ Oct [ Nov | Dec
1 BIHAC 1 1 day? Fri 13.10.17 Fri 13.10.17 ! ! !
2 Postrojenje 220 kV lday?  Fri13.10.17  Fri13.10.17 ' ‘ ‘
3 E DV polje Prijedor 2 22 days? Sat01.09.18 Mon 01.10.18 : : = :
4 [E TR polie T2 11 22 days? Sat01.09.18 Mon 01.10.18 : : G0 :
5 Postrojenje 110 1 day? Fri 13.10.17 Fri 13.10.17 1 | |
6 E DV polje Bihac 2/Il 22 days? Thu01.11.18 Sat01.12.18 : : (=) :
7 E DV polje Kulen Vakuf 22 days? Thu01.03.18 Sun 01.04.18 | i === i
8 E DV polje Bosanska Krupa 22 days? Thu01.03.18 Sun 01.04.18 ! ! == !
9 [ DV polieBihac 2/ 21days? Thu01.02.18 Thu01.03.18 : ] ]
10 [H DV polie Cazin 1 22 days? Thu01.03.18 Sun 01.04.18 ' | |
1 [  TRpoleT2 24 days? Sun01.07.18 Wed 01.08.18 : ] =5 ]
12 [H TR polje T1 22 days? Thu01.03.18 Sun 01.04.18 ' | |
13 [H TR polje T211 22 days? Sat01.09.18 Mon 01.10.18 : 1 = 1
14 Postrojenje 35 kV 1 day? Fri 13.10.17 Fri 13.10.17 | | |
15 E DV polje Zitoprerada 22 days? Fri 01.06.18 Sun 01.07.18 ! : =) :
16 [ DV polie Bihac 22days? Thu01.11.18 Sat01.12.18 : } ==
17 E Trafo polje T2 24 days? Sun 01.07.18 Wed 01.08.18 ! ‘ ‘
18 [ TRpoieT1 22days? Thu01.03.18 Sun01.04.18 : } }
19 Postrojenje 10 kV 1 day? Fri 13.10.17 Fri 13.10.17 1 w w
20 |4 Pollietilenka 22 days?  Fri01.06.18 Sun01.07.18 : : (=19) :
21 E Radio stanica 22 days? Fri 01.06.18 Sun 01.07.18 1 | |
22 E Energoinvest 1 22 days?  Fri01.06.18 Sun01.07.18 : : :
23 E Energoinvest 2 22 days? Fri 01.06.18 Sun 01.07.18 | | o) |
24 E Zeljezara 2 21 days? Fri 01.06.18 Fri 29.06.18 ! : =2 :
25 [ Zeljezara 1 21days?  Fri01.06.18  Fri 29.06.18 : 1 1
26 E Pokoj 22 days? Thu 01.03.18 Fri 30.03.18 ! ! !
27 [H Kralje 22days? Thu01.03.18  Fri30.03.18 : : :
28 E Kombiteks 1 21 days? Fri 01.06.18 Fri 29.06.18 1 I =3 |
29 |4 Kombiteks 2 22 days? Thu01.03.18  Fri30.03.18 : : :
30 E DIP 4.Novembar 22 days? Thu 01.03.18 Fri 30.03.18 1 | |
31 E Gorenje 2 21 days? Fri 01.06.18 Fri 29.06.18 : : D) :
32 E Gorenje 1 22 days? Thu 01.03.18 Fri 30.03.18 , | €e=2=) |
33 E PTZ 21 days? Fri 01.06.18 Fri 29.06.18 ! | =) |
34 E Trafo polje 110 days? Thu 01.03.18 Tue 31.07.18 : : S| :
35 E T2 23 days? Sun01.07.18 Tue 31.07.18 1 I I
36 [4 T1 22 days? Thu01.03.18  Fri30.03.18 : ] &5 ]
37 E TRANSFORMATORI 154 days? Thu 01.03.18 Fri 28.09.18 1 | GBEababananaiaiahaiaiaiatahaianaiad |
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38 E T211 220/110 kV 21 days?  Sat01.09.18 Fri 28.09.18 ! ‘ ‘
39 [H T1 110/35/10 kV 22days? Thu01.03.18  Fri30.03.18 : : :
40 E T2 110/35/10 kV 23 days? Sun01.07.18 Tue 31.07.18 1 | f=EeD) |
41 1 | |
] | |
42 [ TS Sanski Most 219days? Thu01.03.18  Fri28.12.18 ! | (GEaEit it it it it rer-iotetoratoparapetanaty
43 |4 POSTROJENJE 110 kV 66 days? Thu01.03.18 Thu 31.05.18 ' ‘ ‘
] | |
44 E Dalekovodno polje 22 days? Thu 01.03.18 Fri 30.03.18 | i == i
45 |4 Kljué 22 days? Thu01.03.18  Fri30.03.18 ' ! ) !
46 3 Prijedor 2 22days? Thu01.03.18  Fri30.03.18 : ] ]
47 E Trafo polje 44 days? Mon 02.04.18 Thu 31.05.18 1 w w
] | |
48 [H T1 23 days? Tue01.05.18 Thu31.05.18 : ‘ = ‘
49 [ T2 21 days? Mon 02.04.18 Mon 30.04.18 ' | |
50 |4 POSTROJENJE 20 kV 197 days? Mon 02.04.18  Fri28.12.18 : : (:-:-:-:-:-:-:-:-:-:-:-:-:-:-:-:-:-:-:-:-:-:%:
51 E Dalekovodno polje 20 days? Mon 03.12.18 Fri 28.12.18 1 | -3
52 |4 Pekara 20 days? Mon 03.12.18  Fri28.12.18 ! ! =
1 | |
53 |4 Ostra Luka 20 days? Mon 03.12.18  Fri 28.12.18 . ‘ =3,
54 |4 Dabar 20 days? Mon 03.12.18  Fri28.12.18 ' w (]
55 [ Podvidaca 20days? Mon03.12.18  Fri28.12.18 : } =
56 E Filter stanica Zdena 20 days? Mon 03.12.18 Fri 28.12.18 1 w =
57 |4 Trafo polie 44 days? Mon 02.04.18 Thu 31.05.18 : : :
58 |4 T1 23 days? Tue01.05.18 Thu 31.05.18 ' | |
59 |4 T2 21 days? Mon 02.04.18 Mon 30.04.18 : : :
60 |4 POSTROJENJE 10 kV 197 days? Mon 02.04.18  Fri 28.12.18 . ‘ (FTEo=oIsiTIiIIIiIiIIIIIIIiIIITIiIiILIC ),
61 E Dalekovodno polje 20 days? Mon 03.12.18 Fri 28.12.18 ! : =3
. 1 | |
62 [ Banka 20 days? Mon 03.12.18  Fri28.12.18 . ‘ =3,
63 E KreCana 20 days? Mon 03.12.18 Fri 28.12.18 ! ! =)
. - 1 | |
64 E Bolnica 20 days? Mon 03.12.18 Fri 28.12.18 , ‘ )
65 E Masivni namjestaj 20 days? Mon 03.12.18 Fri 28.12.18 1 [ E=23
66 |4 Posta 20 days? Mon 03.12.18  Fri28.12.18 : : 355}
67 E LuSci Palanka 20 days? Mon 03.12.18 Fri 28.12.18 1 | z-23
68 E Kamengrad 20 days? Mon 03.12.18 Fri 28.12.18 ! ‘ SERE)
] | |
69 [ Trafo polie 44 days? Mon 02.04.18 Thu 31.05.18 ' | R |
70 [ T1 23 days? Tue01.05.18 Thu 31.05.18 ' ! !
] | |
71 [ T2 21 days? Mon 02.04.18 Mon 30.04.18 : ‘ ‘
72 M4 TRANSFORMATORI 44 days? Mon 02.04.18 Thu 31.05.18 ' w w
] | |
73 E T1 110/20/10 kV 23 days? Tue01.05.18 Thu 31.05.18 , ‘ (=2=13 ‘
74 E T2 110/20/10 kV 21 days? Mon 02.04.18 Mon 30.04.18 1 | |
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75 ' ! !
76 [ TS Bosanski Petrovac 199 days? Thu01.03.18  Fri 30.11.18 : : (FoToTToTTITTITTITITITITITITITITITiTiTiC ) :
77 M4 POSTROJENJE 110 kV 66 days?  Sat01.09.18  Fri30.11.18 ' | |
78 [ Dalekovodno polje 66 days?  Sat01.09.18  Fri30.11.18 : : :
79 [H Kulen Vakuf 21days? Sat01.09.18  Fri28.09.18 : | |
80 [Ed Kljug 22 days? Thu01.11.18  Fri30.11.18 : | |
81 |4 Drvar 22 days? Thu01.11.18  Fri30.11.18 . ‘ ) ‘
82 E Trafo polje 23 days? Mon 01.10.18 Wed 31.10.18 ! ! = !
83 3 T1 23 days? Mon 01.10.18 Wed 31.10.18 : ] ]
84 |4 POSTROJENJE 35 kV 23 days? Mon 01.10.18 Wed 31.10.18 ' w w
85 [H Dalekovodno polie 23 days? Mon 01.10.18 Wed 31.10.18 : ] == ]
86 |4 Vrtoge 23 days? Mon 01.10.18 Wed 31.10.18 ' | |
87 E Trafo polje 23 days? Mon 01.10.18 Wed 31.10.18 : : :
88 |4 T1 23 days? Mon 01.10.18 Wed 31.10.18 : | |
89 [Ed POSTROJENJE 20 kV 177 days? Thu 01.03.18 Wed 31.10.18 ' ! (FromoriTiTiTiTITiTiTIiTiTiTiTiiiiiiiT ) !
9o [H Dalekovodno polje 22days? Thu01.03.18  Fri30.03.18 : } == }
91 [Eq Koluni¢ - Revenik 22 days? Thu01.03.18  Fri30.03.18 ' ! !
2 [H Drini¢ 22days? Thu01.03.18  Fri30.03.18 : } }
93 E Klenovac 22 days? Thu01.03.18 Fri 30.03.18 1 w =3 w
94 |4 Skakavac 22 days? Thu01.03.18  Fri 30.03.18 : : =3 :
95 |4 Grad 22 days? Thu01.03.18  Fri30.03.18 ' | |
96 E Bosnaplast 22 days? Thu01.03.18  Fri30.03.18 : : :
97 |4 Sipad 22 days? Thu01.03.18  Fri30.03.18 . ‘ o) ‘
98 |4 Novitet 22 days? Thu01.03.18  Fri30.03.18 ' ! =) !
99 [ Bukovaga 22days? Thu01.03.18  Fri30.03.18 : 1 1
100 E Trafo polje 23 days? Mon 01.10.18 Wed 31.10.18 ! ! !
101 [ T1 23days? Mon 01.10.18 Wed 31.10.18 : : :
102 |4 TRANSFORMATORI 23 days? Mon 01.10.18 Wed 31.10.18 ' | ) |
103 |4 T1 110/35/20 kV 23 days? Mon 01.10.18 Wed 31.10.18 : : :
104 : | |
105 E TS Velika Kladusa 155 days? Mon 02.04.18 Wed 31.10.18 : : CEETT e PP ) :
106 |4 POSTROJENJE 110 kV 65 days? Mon 02.04.18  Fri 29.06.18 . ‘ ‘
107 E Dalekovodno polje 21 days? Mon 02.04.18 Mon 30.04.18 ! ! !
108 [ Vinograc 21days? Mon 02.04.18 Mon 30.04.18 : ] ]
109 |4 Cazin 1 21 days? Mon 02.04.18 Mon 30.04.18 ' w w
110 |4 Trafo polie 65 days? Mon 02.04.18  Fri 29.06.18 : ] ]
111 |4 T1 21days?  Fri01.06.18  Fri 29.06.18 ' | |
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o Oct [ Nov | Dec | Jan [Feb [ Mar [ Apr [May [ Jun [ Jul [Aug [Sep [ Oct [ Nov | Dec
112 E T2 21 days? Mon 02.04.18 Mon 30.04.18 ! ‘ ‘
113 [ POSTROJENJE 35 kV 65 days? Mon 02.04.18  Fri 29.06.18 : } }
114 E Dalekovodno polje 21 days? Mon 02.04.18 Mon 30.04.18 1 | G=3 |
115 |4 Velika Kladusa 21 days? Mon 02.04.18 Mon 30.04.18 : : ) :
116 E Trafo polje 21 days? Fri 01.06.18 Fri 29.06.18 1 | |
117 E T1 21 days? Fri 01.06.18 Fri 29.06.18 : : -9 :
118 |4 POSTROJENJE 10 kV 155 days? Mon 02.04.18 Wed 31.10.18 . ‘ R R P P P P PP e P PP PPt ) ‘
119 E Dalekovodno polje 23 days? Mon 01.10.18 Wed 31.10.18 ! ! = !
120 [ Polje-Podzvizd 23 days? Mon 01.10.18 Wed 31.10.18 : ] ]
121 E Tvornica met. nam. 23 days? Mon 01.10.18 Wed 31.10.18 1 w w
122 4 Grad 23 days? Mon 01.10.18 Wed 31.10.18 : ] == ]
123 E Saniteks 23 days? Mon 01.10.18 Wed 31.10.18 1 | |
124 |4 Farma - Ponikve 23 days? Mon 01.10.18 Wed 31.10.18 : : :
125 E Rudnik 23 days? Mon 01.10.18 Wed 31.10.18 1 | |
126 E Trnovi 23 days? Mon 01.10.18 Wed 31.10.18 ! ‘ 0 ‘
127 A Vodovod 23days? Mon 01.10.18 Wed 31.10.18 : } E==0 }
128 E Tvornica plast. ambalaze 23 days? Mon 01.10.18 Wed 31.10.18 ! ‘ ‘
129 [  Tvornicastone hrane 23days? Mon 01.10.18 Wed 31.10.18 : } }
130 E Trafo polje 65 days? Mon 02.04.18 Fri 29.06.18 1 w w
131 [E4 T1 21days?  Fri01.06.18  Fri 29.06.18 : : (=19 :
132 E T2 21 days? Mon 02.04.18 Mon 30.04.18 1 | |
133 4 TRANSFORMATORI 65 days? Mon 02.04.18  Fri 29.06.18 : | |
134 E T2 110/35/10 kV 21 days? Mon 02.04.18 Mon 30.04.18 | | G2 |
135 E T1 110/35/10 kV 21 days? Fri 01.06.18 Fri 29.06.18 ! : EZED) :
136 ! 1 1
137 E TS Vrnograc 155 days? Mon 02.04.18 Wed 31.10.18 ! ‘ e e e e |
138 [ POSTROJENJE 110 kV 23days? Mon 01.10.18 Wed 31.10.18 : } }
139 E Dalekovodno polje 23 days? Mon 01.10.18 Wed 31.10.18 1 | =2 |
140 |4 Velika kladusa 23 days? Mon 01.10.18 Wed 31.10.18 : : :
141 E Bosanska Krupa 23 days? Mon 01.10.18 Wed 31.10.18 1 | |
142 E Trafo polje 23 days? Mon 01.10.18 Wed 31.10.18 : : -9 :
143 E T1 23 days? Mon 01.10.18 Wed 31.10.18 ' | £=2=2) |
144 E POSTROJENJE 35 kV 23 days? Mon 01.10.18 Wed 31.10.18 ! : :
145 [ Dalekovodno polie 23 days? Mon 01.10.18 Wed 31.10.18 : ] ]
146 E Buzim 23 days? Mon 01.10.18 Wed 31.10.18 1 ! !
147 4 Trafo polie 23 days? Mon 01.10.18 Wed 31.10.18 : ] == ]
148 E T1 23 days? Mon 01.10.18 Wed 31.10.18 1 | |
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149 [H POSTROJENJE 10 kV 155 days? Mon 02.04.18 Wed 31.10.18 ' | oooToTToToToToToToToToTotoToion) |
150 4 Dalekovodno polje 21days? Mon 02.04.18 Mon 30.04.18 : : :
151 E Hajrat 21 days? Mon 02.04.18 Mon 30.04.18 1 [ G=3 [
152 |4 Saniteks 21 days? Mon 02.04.18 Mon 30.04.18 : : ) :
153 4 Golubovici 21 days? Mon 02.04.18 Mon 30.04.18 : | |
154 4 Grad 21 days? Mon 02.04.18 Mon 30.04.18 : | |
155 E Bojna industrija 21 days? Mon 02.04.18 Mon 30.04.18 | i E=3 i
156 E Bojna sela 21 days? Mon 02.04.18 Mon 30.04.18 ! : =3 :
157 [ Trafo polje 23 days? Mon 01.10.18 Wed 31.10.18 : ] ]
158 4 T1 23 days? Mon 01.10.18 Wed 31.10.18 ' w w
159 [4 TRANSFORMATORI 23 days? Mon 01.10.18 Wed 31.10.18 : ] == ]
160 |4 T1110/35/10 kV 23 days? Mon 01.10.18 Wed 31.10.18 ' | |
161 ' ‘ ‘
162 [[§ TscCazin1 156 days? Tue01.05.18  Fri30.11.18 : | PSR S A A )
163 |4 POSTROJENJE 110 kV 156 days? Tue01.05.18  Fri30.11.18 ' ! T P S e PR ) !
164 [ Dalekovodno polie 156 days? Tue01.05.18  Fri30.11.18 : } (e ETeeaaneT )
165 [4 Cazin 2 23 days? Tue01.05.18 Thu 31.05.18 ' w w
166 [ Velika Kladusa 22days? Thu01.11.18  Fri30.11.18 : ] ]
167 [4 Biha¢ 1 22 days? Thu01.11.18  Fri30.11.18 ' ‘ ) ‘
168 |4 Trafo polje 134 days? Tue 01.05.18 Wed 31.10.18 : : (SLsf=isieisislslslslsr=r=i=l ) :
169 [4 T1 23 days? Mon 01.10.18 Wed 31.10.18 ' | |
170 [4 T2 23 days? Tue01.05.18 Thu 31.05.18 : | |
171 |E4 POSTROJENJE 35 kV 134 days? Tue01.05.18 Wed 31.10.18 . ‘ R R S ) ‘
172 E Dalekovodno polje 21 days? Fri 01.06.18 Fri 29.06.18 ! : =2 :
173 [ Incel 21days?  Fri01.06.18  Fri 29.06.18 : 1 1
174 [H Cazin 21days?  Fri01.06.18  Fri29.06.18 ' ! !
175 [ Trafo polje 134 days? Tue01.05.18 Wed 31.10.18 : : e e e e ) :
176 [4 T1 23 days? Mon 01.10.18 Wed 31.10.18 ' | ) |
177 |4 T2 23 days? Tue01.05.18 Thu31.05.18 : : :
178 4 POSTROJENJE 10 kV 134 days? Tue01.05.18 Wed 31.10.18 ' | R D) |
179 E Dalekovodno polje 21 days? Fri 01.06.18 Fri 29.06.18 : : :
180 [H Hasan Brki¢ 21days?  Fri01.06.18  Fri29.06.18 . ‘ G ‘
181 [4 Mala Lisa 21days?  Fri01.06.18  Fri29.06.18 ' ! = !
182 [ Koprivna 21days?  Fri01.06.18  Fri 29.06.18 : ] ]
183 [H Gnijilavac 21days?  Fri01.06.18  Fri29.06.18 ' w w
184 [4 Vodovod 21days?  Fri01.06.18  Fri29.06.18 : ] &= ]
185 |4 Cuprija 21days?  Fri01.06.18  Fri29.06.18 ' | |
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a Oct | Nov | Dec | Jan |[Feb | Mar | Apr [May [ Jun | Jul [Aug |Sep | Oct [ Nov | Dec
186 [Eq Corali€i 21days?  Fri01.06.18  Fri29.06.18 ' ! !
187 [H Zeljezara 21days?  Fri01.06.18  Fri29.06.18 : : :
188 |4 Slatina 21days?  Fri01.06.18  Fri29.06.18 ' | =5 |
189 |4 Trafo polje 134 days? Tue 01.05.18 Wed 31.10.18 : : (Foooeleleleleleleiioioiolel- ) :
190 |4 T1 23 days? Mon 01.10.18 Wed 31.10.18 : | |
191 |4 T2 23days? Tue01.05.18 Thu31.05.18 : | D) |
192 |4 TRANSFORMATORI 134 days? Tue01.05.18 Wed 31.10.18 . ‘ (TzoziTooiiToiiiIioiiiiioil ) ‘
193 |4 T1110/35/10 kV 23 days? Mon 01.10.18 Wed 31.10.18 ' ! G2 !
194 [ T2 110/35/10 kV 23days? Tue01.05.18 Thu31.05.18 : ] ]
195 1 | |
196 [  TSCazin2 21days? Mon 02.04.18 Mon 30.04.18 : ] =S ]
197 |4 POSTROJENJE 110 kV 21 days? Mon 02.04.18 Mon 30.04.18 ' | |
198 E Trafo polje 21 days? Mon 02.04.18 Mon 30.04.18 : : :
199 |4 T1 21 days? Mon 02.04.18 Mon 30.04.18 : | |
200 |4 POSTROJENJE 20 kV 21 days? Mon 02.04.18 Mon 30.04.18 ' ! ) !
201 4 Dalekovodno polje 21days? Mon 02.04.18 Mon 30.04.18 : } E=3 }
202 E Mesna industrija 1 21 days? Mon 02.04.18 Mon 30.04.18 ! ‘ ‘
203 [H Gata 21days? Mon 02.04.18 Mon 30.04.18 : } }
204 E TrZzac 21 days? Mon 02.04.18 Mon 30.04.18 1 w GC=3 w
205 |4 Crnaja 21 days? Mon 02.04.18 Mon 30.04.18 : : 9 :
206 E Trafo polje 21 days? Mon 02.04.18 Mon 30.04.18 1 | |
207 |4 T1 21 days? Mon 02.04.18 Mon 30.04.18 : : :
208 |4 POSTROJENJE 10 kV 21 days? Mon 02.04.18 Mon 30.04.18 . ‘ D) ‘
209 E Dalekovodno polje 21 days? Mon 02.04.18 Mon 30.04.18 ! : ===3 :
210 [ Samardziéi 21days? Mon 02.04.18 Mon 30.04.18 : 1 1
211 E Trafo polje 21 days? Mon 02.04.18 Mon 30.04.18 ! ! !
212 4 T1 21days? Mon 02.04.18 Mon 30.04.18 : : :
213 |4 TRANSFORMATORI 21 days? Mon 02.04.18 Mon 30.04.18 ' | ) |
214 |4 T1 110/20/10 kV 21 days? Mon 02.04.18 Mon 30.04.18 : : :
215 ' | |
216 E TS Bosanska Krupa 177 days? Mon 02.04.18 Fri 30.11.18 : : CEE e e e e . ) :
217 |4 POSTROJENJE 110 kV 177 days? Mon 02.04.18  Fri30.11.18 . ‘ (FTEI=IIIIIEIEIIIEIEIIIIeIiIIiliIiIel ) ‘
218 E Dalekovodno polje 66 days?  Sat 01.09.18 Fri 30.11.18 ! : :
219 [ Buzim 22days? Thu01.11.18  Fri30.11.18 : ] ]
220 |4 Prijedor 2 21days? Sat01.09.18  Fri 28.09.18 ' w w
221 [4 Bihac 1 22 days? Thu01.11.18  Fri30.11.18 : ] &= |
222 E Trafo polje 44 days? Mon 02.04.18 Thu 31.05.18 1 | |
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223 |4 T2 23days? Tue01.05.18 Thu31.05.18 ' ! !
224 T1 21 days? Mon 02.04.18 Mon 30.04.18 : ‘ ‘
225 E POSTROJENJE 35 kV 44 days? Mon 02.04.18 Thu 31.05.18 : 1 |
226 |4 Dalekovodno polje 23 days? Tue01.05.18 Thu31.05.18 : : -3 :
227 E Bosanska Krupa 23 days? Tue01.05.18 Thu 31.05.18 1 | |
228 E Trafo polje 44 days? Mon 02.04.18 Thu 31.05.18 : : :
229 |4 T2 23days? Tue01.05.18 Thu31.05.18 . ‘ o) ‘
230 |4 T1 21 days? Mon 02.04.18 Mon 30.04.18 ' ! I o) !
231 [ POSTROJENJE 10 kV 44 days? Mon 02.04.18 Thu 31.05.18 : ] ]
232 E Dalekovodno polje 23 days? Tue01.05.18 Thu 31.05.18 1 w w
233 [4 Halkici 23 days? Tue01.05.18 Thu31.05.18 : ] = ]
234 |4 RMK 23days? Tue01.05.18 Thu31.05.18 ' | |
235 |4 Otoka 23days? Tue01.05.18 Thu31.05.18 : 1 1
236 |4 Jasenica 23days? Tue01.05.18 Thu31.05.18 : | |
237 |4 Vodovod 23days? Tue01.05.18 Thu31.05.18 ' ! = !
238 [ Pilana 3 23days? Tue01.05.18 Thu31.05.18 : } == }
239 |4 Grad 23days? Tue01.05.18 Thu31.05.18 ' ! !
240 [H Bosna vozila 23days? Tue01.05.18 Thu31.05.18 : } }
241 E Trafo polje 44 days? Mon 02.04.18 Thu 31.05.18 1 w w
242 |4 T2 23 days? Tue01.05.18 Thu31.05.18 : : G5 :
243 |4 T1 21 days? Mon 02.04.18 Mon 30.04.18 ' | |
244 |4 TRANSFORMATORI 44 days? Mon 02.04.18 Thu 31.05.18 : : :
245 |4 T2 110/35/10 kV 23days? Tue01.05.18 Thu31.05.18 . ‘ = ‘
246 |4 T1110/35/10 kV 21 days? Mon 02.04.18 Mon 30.04.18 ' ! =) !
247 ! 1 1
248 |4 TS Bihaé 2 43days? Thu01.03.18 Mon 30.04.18 ' w w
249 [H POSTROJENJE 110 kV 21days? Mon 02.04.18 Mon 30.04.18 : } }
250 E Trafo polje 21 days? Mon 02.04.18 Mon 30.04.18 1 | G==2 |
251 |4 T1 21 days? Mon 02.04.18 Mon 30.04.18 : : :
252 |4 T2 21 days? Mon 02.04.18 Mon 30.04.18 : | |
253 |4 POSTROJENJE 20 kV 43days? Thu01.03.18 Mon 30.04.18 : | |
254 E Dalekovodno polje 22 days? Thu 01.03.18 Fri 30.03.18 | i =) i
255 |4 Ceravci 22 days? Thu01.03.18  Fri30.03.18 ' ! !
256 |4 Ozimice 2 22days? Thu01.03.18  Fri30.03.18 : ] ]
257 E Trafo polje 21 days? Mon 02.04.18 Mon 30.04.18 1 w w
258 4 T1 21days? Mon 02.04.18 Mon 30.04.18 : ] &= ]
259 |4 T2 21 days? Mon 02.04.18 Mon 30.04.18 ' | |
Task Milestone External Tasks ( )
Egzjee:c_:_:ul\élli;fglll%mpp Split S summary Py External Milestone ¢
Progress Project Summary === Deadline <

Page 7




ID Task Name Duration Start Finish Predecessors Resource Names 2018
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260 [ POSTROJENJE 10 kV 43days? Thu01.03.18 Mon 30.04.18 ' w w
261 Dalekovodno polje 43days? Thu01.03.18 Mon 30.04.18 : ‘ ‘
262 E Zegar 22 days? Thu01.03.18  Fri30.03.18 : 1 =D |
263 |4 Kamenica 22 days? Thu01.03.18  Fri30.03.18 : : 3 :
264 [4 Ozimice 1 22 days? Thu01.03.18  Fri30.03.18 : | |
265 [4 Bolnica 22 days? Thu01.03.18  Fri30.03.18 : | =) |
266 E Trafo polje 21 days? Mon 02.04.18 Mon 30.04.18 | i E=3 i
267 [4 T1 21 days? Mon 02.04.18 Mon 30.04.18 ' ! ) !
268 [ T2 21days? Mon 02.04.18 Mon 30.04.18 : ] ]
269 [4 TRANSFORMATORI 21 days? Mon 02.04.18 Mon 30.04.18 ' w w
270 [4 T1 110/20/10 kV 21days? Mon 02.04.18 Mon 30.04.18 : ] =S ]
271 |E4 T2 110/20/10 kv 21 days? Mon 02.04.18 Mon 30.04.18 ' | |
272 ' ‘ ‘
273 4 TS Kljué 111 days?  Fri01.06.18 Wed 31.10.18 : S ) |
274 4 POSTROJENJE 110 kV 67 days? Wed 01.08.18 Wed 31.10.18 ' ! !
275 [ Dalekovodno polie 67 days? Wed 01.08.18 Wed 31.10.18 : } }
276 4 Sanski Most 23 days? Wed 01.08.18  Fri31.08.18 ' w w
2717 A Bosanski Petrovac 23days? Mon 01.10.18 Wed 31.10.18 : } }
278 E Trafo polje 21 days? Sat01.09.18 Fri 28.09.18 1 w =3 w
279 |4 T1 21 days? Sat01.09.18  Fri 28.09.18 : : T3 :
280 [H POSTROJENJE 20 kV 88days?  Fri01.06.18  Fri 28.09.18 ' | TeITosotoreriioiod |
281 E Dalekovodno polje 21 days? Fri 01.06.18 Fri 29.06.18 : : :
282 4 Rejzoviéi 21days?  Fri01.06.18  Fri29.06.18 . ‘ ) ‘
283 [H4 Previja 21days?  Fri01.06.18  Fri29.06.18 ' ! = !
284 4 Sanica 21days?  Fri01.06.18  Fri 29.06.18 : 1 1
285 E Trafo polje 21 days? Sat01.09.18 Fri 28.09.18 ! ! !
286 4 T1 21days? Sat01.09.18  Fri28.09.18 : : :
287 |4 TRANSFORMATORI 88days?  Fri01.06.18  Fri 28.09.18 ' N R 3 |
288 |4 Dalekovodno polje 21days?  Fri01.06.18  Fri29.06.18 : : :
289 [H4 Velagiéi 21days?  Fri01.06.18  Fri29.06.18 : | |
290 [4 Bolnica 21days?  Fri01.06.18  Fri29.06.18 : | S50 |
201 [4 Ribnik 21days?  Fri01.06.18  Fri29.06.18 . ‘ G ‘
292 4 Autoservis 21days?  Fri01.06.18  Fri29.06.18 ' ! = !
293 [ Trafo polje 21days? Sat01.09.18  Fri28.09.18 : ] ]
2904 [H T1 21days? Sat01.09.18  Fri28.09.18 ' w w
295 [4 TRANSFORMATORI 21days? Sat01.09.18  Fri28.09.18 : ] E=D ]
296 |4 T1 110/20/10 kV 21days? Sat01.09.18  Fri28.09.18 ' | |
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297 1 | |
298 [Ed  EVP Kulen Vakuf 23days? Mon 01.10.18 Wed 31.10.18 : } }
299 E POSTROJENJE 110 kV 23 days? Mon 01.10.18 Wed 31.10.18 1 | =) |
300 [E4 Biha¢ 1 23 days? Mon 01.10.18 Wed 31.10.18 : : €9 :
301 E Bosanski Petrovac 23 days? Mon 01.10.18 Wed 31.10.18 1 | |
302 E Donji Lapac 23 days? Mon 01.10.18 Wed 31.10.18 ! ‘ €20 ‘
] | |
303 1 | [
304 |4 TS Drvar 67 days? Tue01.05.18 Tue 31.07.18 ' ! !
305 3 POSTROJENJE 110 kV 67 days? Tue01.05.18 Tue31.07.18 : ] ]
306 E Dalekovodno polje 23 days? Sun01.07.18 Tue 31.07.18 1 w w
307 4 Bosansko Grahovo (Litko Du¢ 23 days?  Sun 01.07.18  Tue 31.07.18 : ] =5 ]
308 E Bosanski Petrovac 23 days? Sun01.07.18 Tue 31.07.18 1 | |
309 |4 Trafo polje 23 days? Tue01.05.18 Thu31.05.18 : : :
310 [ T1 23 days? Tue01.05.18 Thu 31.05.18 : | |
311 |4 POSTROJENJE 35 kV 23 days? Tue01.05.18 Thu 31.05.18 ! ! = !
1 | |
312 E Dalekovodno polje 23 days? Tue01.05.18 Thu 31.05.18 : ‘ E==) ‘
313 |4 Finvest - Grmeg 23 days? Tue01.05.18 Thu 31.05.18 ' w w
314 [H Trafo polje 23days? Tue01.05.18 Thu31.05.18 : } }
315 |4 T1 23 days? Tue01.05.18 Thu 31.05.18 ' | (EEES) |
316 |4 POSTROJENJE 10 kV 23 days? Tue01.05.18 Thu31.05.18 : : G5 :
317 E Dalekovodno polje 23 days? Tue01.05.18 Thu 31.05.18 1 | |
318 |4 Finvest 23 days? Tue01.05.18 Thu 31.05.18 : : :
319 [ Podovi 23 days? Tue01.05.18 Thu 31.05.18 : ‘ =2 ‘
320 4 Bolnica 23 days? Tue01.05.18 Thu 31.05.18 ' ! =29} !
321 4 Unis 23days? Tue01.05.18 Thu31.05.18 : 1 1
322 |4 Mlin 23 days? Tue01.05.18 Thu 31.05.18 ' w w
. 1 | |
323 E Kamenica 23 days? Tue01.05.18 Thu 31.05.18 , ‘ ‘
324 |4 Vrtoée - Bastasi 23 days? Tue01.05.18 Thu 31.05.18 ' | =03 |
325 |4 Bosna vozila 23 days? Tue01.05.18 Thu31.05.18 : : :
326 [ Grad 23days? Tue01.05.18 Thu31.05.18 : | |
327 E Sportski centar 23 days? Tue01.05.18 Thu 31.05.18 ! ‘ (-=-23 ‘
] | |
328 |4 Trafo polie 23 days? Tue01.05.18 Thu 31.05.18 . ‘ =19) ‘
329 |4 T1 23 days? Tue01.05.18 Thu 31.05.18 ' ! !
330 3 TRANSFORMATORI 23days? Tue01.05.18 Thu31.05.18 : ] ]
331 E T1 110/35/10 kV 23 days? Tue01.05.18 Thu 31.05.18 1 ! !
] | |
332 , ‘ ‘
333 E TS Bosansko Grahovo 111 days? Tue 01.05.18 Fri 28.09.18 1 \ Safalatatanaratatanaral) |
Task Milestone External Tasks ( )
E;Jee:c_:_iu’\e/”i;fglll%mpp Split S Summary P  External Milestone &
Progress Project Summary === Deadline <

Page 9




ID Task Name Duration Start Finish Predecessors Resource Names 2018
a Oct | Nov | Dec | Jan |[Feb | Mar | Apr [May [ Jun | Jul [Aug |Sep | Oct [ Nov | Dec
334 E POSTROJENJE 110 kV 111 days? Tue 01.05.18 Fri 28.09.18 ! ! GEIERInInTaTnTaIaInInInd !
335 [H Dalekovodno polje 21days? Sat01.09.18  Fri28.09.18 : : :
336 E Drvar (Licko Dugo Polje) 21 days? Sat01.09.18 Fri 28.09.18 1 w f===3 w
337 4 Knin (Strmica) 21days? Sat01.09.18  Fri28.09.18 : : =3 :
338 |4 Trafo polie 23 days? Tue01.05.18 Thu31.05.18 8 | |
339 [ T1 23 days? Tue01.05.18 Thu 31.05.18 ' ‘ ) ‘
] | |
340 |4 POSTROJENJE 35 kV 23 days? Tue01.05.18 Thu31.05.18 . ‘ oy ‘
341 E Trafo polje 23 days? Tue01.05.18 Thu 31.05.18 ! : = :
342 3 T1 23 days? Tue01.05.18 Thu 31.05.18 : ] ]
343 |4 POSTROJENJE 10 kV 23 days? Tue01.05.18 Thu31.05.18 ' w w
344 |4 Dalekovodno polje 23 days? Tue01.05.18 Thu31.05.18 : ] G ]
345 |4 Preodac 23days? Tue01.05.18 Thu31.05.18 ' | |
346 |4 Kazanci 23 days? Tue01.05.18 Thu31.05.18 : 1 1
347 |4 Pilana 23 days? Tue01.05.18 Thu31.05.18 : | |
348 |4 Unis 23 days? Tue01.05.18 Thu 31.05.18 ! ! = !
1 | |
349 E Resanovci 23 days? Tue01.05.18 Thu 31.05.18 : ‘ E==) ‘
350 |4 Grad 23 days? Tue01.05.18 Thu 31.05.18 ' w w
351 [ Ciglana 23days? Tue01.05.18 Thu 31.05.18 : } }
352 E Trafo polje 23 days? Tue01.05.18 Thu 31.05.18 1 ! =) !
353 |4 T1 23 days? Tue01.05.18 Thu31.05.18 : : G5 }
354 |4 TRANSFORMATORI 23 days? Tue01.05.18 Thu 31.05.18 ' | |
355 E T1110/35/10 kV 23 days? Tue01.05.18 Thu 31.05.18 : : :
356 | | |
357 |4 TS Buzim 65 days? Mon 01.10.18  Fri 28.12.18 ' ! ooy
358 4 POSTROJENJE 110 kV 65 days? Mon 01.10.18  Fri 28.12.18 : 1 T
359 E Dalekovodno polje 42 days? Thu01.11.18 Fri 28.12.18 ! ‘ fo-o-2-2-2
360 E Bosanska Krupa 42 days? Thu01.11.18 Fri 28.12.18 : : :
361 E Vrnograc 42 days? Thu01.11.18 Fri 28.12.18 1 w GeSeSeield
362 |4 Trafo polje 23 days? Mon 01.10.18 Wed 31.10.18 : : :
363 |4 T1 23 days? Mon 01.10.18 Wed 31.10.18 8 | |
364 |4 POSTROJENJE 35 kV 65 days? Mon 01.10.18  Fri 28.12.18 ' | e }
] | |
365 E Dalekovodno polje 42 days? Thu01.11.18 Fri 28.12.18 ' | Ei=s=C=1=
366 E Vrnograc 42 days? Thu01.11.18 Fri 28.12.18 ! : )
367 [  Buzim 42 days? Thu01.11.18  Fri28.12.18 : ] =
368 E Trafo polje 23 days? Mon 01.10.18 Wed 31.10.18 1 ! !
369 |4 T1 23 days? Mon 01.10.18 Wed 31.10.18 : ] =9 ]
370 4 POSTROJENJE 10 kV 65days? Mon01.10.18  Fri28.12.18 ' | frter-t-t-i-o3
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371 E Dalekovodno polje 20 days? Mon 03.12.18 Fri 28.12.18 ! ! =)
372 [H Varoska Rijeka 20 days? Mon03.12.18  Fri28.12.18 : : &S
373 E Buteks 20 days? Mon 03.12.18 Fri 28.12.18 1 I G253
374 |4 Zaradostovo 20 days? Mon 03.12.18  Fri28.12.18 : : &=
375 E BuZim grad 20 days? Mon 03.12.18 Fri 28.12.18 1 | -3
376 E Dom zdravlja 20 days? Mon 03.12.18 Fri 28.12.18 : : :
377 E Buzim 20 days? Mon 03.12.18 Fri 28.12.18 , | E==3
378 E Trafo polje 23 days? Mon 01.10.18 Wed 31.10.18 ! ! = !
379 3 T1 23 days? Mon 01.10.18 Wed 31.10.18 : ] ]
380 E TRANSFORMATORI 23 days? Mon 01.10.18 Wed 31.10.18 1 I I
381 [H T1 110/35/10 kV 23 days? Mon 01.10.18 Wed 31.10.18 : ] == ]
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